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The purpose of this modification is to increase the provisional
estimated cost of this contract by 61,391,957 (from §$-0- to
$1,391,957) in recognition of an increase in the estimated cost
for contract performance. This modification is also to provide

$2,700,000 of additional funding. The estimated funding coverage
date remain unchanged.

2. Accordingly, the contract is changed in the following particulars.
All changes are indicated in BOLD.

3. Clause B.2 CONTRACT COST AND FEES, paragraph (b) and (c) are

hereby deleted in their entirety and the following is substituted
in lieu thereof:

B.2 CONTRACT COST AND FEES

“(b) A summary of the estimated cost and fees for the
performance of work under this contract is as follows:

Previous Amount Adiusted this Mod New Total
Provisional Est. Cost 8 -0- $1,391,957 $ 1,391,957
Estimated Cost 35,496,018 -0- 35,496,018
Potential Award Fee(s) 729,673 -0- 729,673
Potential Performance Eval Fee (60%) 437,803 -0- 437,803
Potential Metrics Evaluation Fee (40%) 291,870 -0- 291,870
Earned Performance Evaluation Fee 840,494 -0- 840,494
Earned Metric Evaluation Fee 519,343 -0- 519,343
Total $37,585,528 $1,391,957 $38,977,485

(c) Estimated cost and fees applicable to each option period are set
forth below:

Provisional Potential Potential
Option Period Estimated Estimated Performance Metrics Total Option
No. Covered Cost Cost Evaluation Fee Evaluation Fee Value
1 10/01/01-09/30/02 $7,863,911 -0~ $280,979 $134,761 $ 8,279,651
2 10/01/02-09/30/03 9,185,356 -0- 330,555 224,867 9,740,778
3 10/01/03-09/30/04 11,922,423 $1,391,957 437,803 291,870 $14,044,053
4 10/01/04-09/30/05 9,091,301 -0- 333,843 222,563 9,647,707

(End of clause)”
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Clause B.5 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby

deleted in its entirety and the following is substituted in lieu
thereof:

“B.5 CONTRACT FUNDING (1852.232.-81) (JUN 1990)

(a) For the purposes of payment of cost, exclusive of fee,
in accordance with the Limitation of Funds clause, the
total amount allotted by the Government to this contract
is $36,921,533. This allotment is for Safety and
Mission Assurance Mission Services and covers the
following estimated period of performance: October 1,
2000, through September 30, 2004.

(b) An additional amount of $2,055,952 is obligated under
this contract for payment of fee.

(c) Recapitulation of funding is as follows:

Previous This Action Total

Estimated Cost $34,377,244 $2,544,289 $36,921,533
Provisional Award Fee 540,404 155,711 696,115
Farnied Award Fee 1,359,837 0 1,359,837
Performance Eval Fee 840,494 0 840,494

Metrics Eval. Fee 519,343 0 519,343

Total Sum Allotted  $36,277,485 $2,700,000

(End of clause)”

$38,977,485



	
	
	
	
	


